

May 16, 2025

Shedden Sanitary Sewer Construction Update # 8



Work Completed this week (May 12 – May 16):

- The contractor has completed the installation of 450mm sanitary sewer heading north beyond MH12 up to station 0+790. This week was a good week of production, ground conditions are improving.
- The construction of road follows the installation of sewer on daily basis.
- Dust control was applied.

Work Planned for (May 19 – May 23):

- Enjoy a holiday
- Continue 450mm sanitary sewer heading North towards Teetzel Street at the C/L of Union Road
- Install services to existing homes and the firehall as the work progresses.
- Construct a temporary lane between Fairground and Teetzel Street.

- Install MH11 which is located 70m south of the Fire Hall Entrance.
- The construction of road follows the installation of sewer on daily basis.

Road Closure and Access:

- Union road is closed to through traffic from Talbot Line to Fingal Line. Detour signs are installed as per the detour plan.
- The detour is set east of Union Rd via John Wise Road
- Local traffic has access to properties
- School buses pick up and drop off location is at intersection of Union Road and Talbot Lane as per school bus provider plan
- Walking path for pedestrian is on grass area East of silt fence along Union Road
- The entrance to the soccer field parking area is accessible from the south using Union Road.
- The layby lane for Emergency Vehicles has been restored.
- Notice to affected property owners for this upcoming week will be distributed on Tuesday.

Construction Safety :

- Your safety is very important to us. Please respect the work zone
- Please use caution when using the road or sidewalks in the construction zone and obey directions from traffic control

Ryszard Antczak
Dillon Consulting Limited