

February 06, 2026

Fingal Construction Update # 1



Work Completed this week (Feb 02 -Feb 06):

Crew 1

- The contractor began excavation for Sanitary sewers from SA9 towards Union road

Crew 2

- Completed installation of the temporary Granular A sidewalk along the east boulevard of Union Road, extending from the pumping station entrance work zone to the west/north limit of the project.



- Initiated installation of 1800 mm storm sewer from the storm outlet in the park, progressing south toward Mill Park Street.
- Finished pressure testing of 250 mm water main along the east side of Mill Park Street, from the park to the intersection of Fowler Street and Mill Park Street.

Work Planned for (Feb 08 – Feb 13):

Crew 1

- The contractor will complete Sanitary sewers from the pumping station to Union Road
- Once backfilling operations are completed the contractor will focus on sewer works from pumping station structure to SA10

Crew 2

- Continue installation of 1800mm storm through the park
- Begin installation of sanitary sewers at the west limits of the ballpark towards Mill Park Street

Road Closure and Access:

- Union road is closed to through traffic from Talbot Line to Fingal Line. Detour signs are installed as per the detour plan.
- The detour is east of Union Rd via John Wise Road
- Local traffic has access to properties
- Walking path for pedestrians is on the east side Union Road marked by snow fence
- The school bus pick-up and drop-off have been communicated by the bus company to affected users.

Construction Safety:

- Your safety is very important to us. Please respect the work zone
- Please use caution when using the road or sidewalks in the construction zone and obey directions from traffic control.