

April 10, 2026

Fingal Construction Update #10

Work Completed this week (Apr 6-Apr 10):

Crew 1 & 2

- Sanitary services completed North of Mun. # 8068 on the east side of Union Road
- Sanitary services completed North of Mun. # 8075 on the west side of Union Road
- Backfilled around newly installed pumping station
- Excavated pits on Union Road for the forcemain south of the wastewater treatment plant





Work Planned for (Apr 13 – Apr 17):

Crew 1 & 2

- Water service connections to the temporary watermain. The contractor should notify you if there are any disruptions to your water.
- Road excavation south of the pumping station up to the north construction limits near Fingal line
- Continuing sanitary mainline installations from the pumping station towards the south
- Directionally drilling forcemain from the wastewater treatment plant towards the south



Road Closure and Access:

- Union road is closed to traffic from Talbot Line to Fingal Line. Detour signs are installed as per the detour plan.
- The detour is east of Union Rd via John Wise Road
- As the sanitary sewer is installed, driveways will be temporarily impacted to accommodate new service connections. The contractor will make every reasonable effort to maintain access; however, some residents may experience restricted driveway access for up to a few days during work
- The Contractor will provide residents with 1-2 days' notice if temporary driveway access restrictions are required.
- Walking path for pedestrians is on the east side Union Road marked by snow fence
- The school bus pick-up and drop-off have been communicated by the bus company to affected users.
- Residents are asked to park in their driveways whenever possible and leave sufficient room on the roadway for construction traffic.

Construction Safety:

- Your safety is very important to us. Please respect the work zone
- Please use caution when using the road or sidewalks in the construction zone and obey directions from traffic control.