

February 13, 2026

Fingal Construction Update # 2

Work Completed this week (Feb 09 -Feb 13):

Crew 1

- Finished Watermain Tie-in at southeast corner of Fowler St. and Millpark St
- Completed Watermain Work at entrance to Pump Station
- Continued sanitary sewer installation to Union Road from pump station site

Crew 2

- Installed 1800mm storm sewer from the storm outlet to existing ballpark parking lot



Work Planned for (Feb 16 - Feb 20):

Crew 1

- The contractor will complete Sanitary sewers from the pumping station to Union Road
- Once Sanitary sewer has made it to Union Road, contractor will progress North to Municipal # 8115 Union Road



Crew 2

- Continue installation of 1800mm storm through the park towards Mill park Street
- Begin installation of sanitary sewers at the west limits of the ballpark towards Mill Park Street

Road Closure and Access:

- Union road is closed to through traffic from Talbot Line to Fingal Line. Detour signs are installed as per the detour plan.
- The detour is east of Union Rd via John Wise Road
- As the sanitary sewer is installed along the roadway, access to local driveways will be maintained to the greatest extent possible as mainline trenching progresses through the Town.
- The Contractor will provide residents with 1-2 days' notice if temporary driveway access restrictions are required.
- Walking path for pedestrians is on the east side Union Road marked by snow fence
- The school bus pick-up and drop-off have been communicated by the bus company to affected users.

Construction Safety:

- Your safety is very important to us. Please respect the work zone
- Please use caution when using the road or sidewalks in the construction zone and obey directions from traffic control.

