

March 6, 2026

Fingal Construction Update # 5

Work Completed this week (Mar 2 - Mar 6):

Crew 1 & 2

- Finished installing Water services on Millpark and Fowler St.
- Installation of sanitary main & services North of Pump Station entrance too Mun # 8115
- Moved Hydro poles and relocated Rogers onto new poles
- Constructing roadway to install pumping station
- Installing gas services on Fowler St.



Work Planned for (Mar 9 - Mar 13):

Crew 1

- Sanitary sewer has made it to Union Road, contractor will progress North to Municipal # 8115 Union Road

Crew 2

- Join Crew 1 and install Sanitary stubs to residents on Union Road and constructing roadway to future pump station



Road Closure and Access:

- Union road is closed to through traffic from Talbot Line to Fingal Line. Detour signs are installed as per the detour plan.
- The detour is east of Union Rd via John Wise Road
- As the sanitary sewer is installed, driveways will be temporarily impacted to accommodate new service connections. The contractor will make every reasonable effort to maintain access; however, some residents may experience restricted driveway access for up to a few days during work
- The Contractor will provide residents with 1-2 days' notice if temporary driveway access restrictions are required.
- Walking path for pedestrians is on the east side Union Road marked by snow fence
- The school bus pick-up and drop-off have been communicated by the bus company to affected users.

Construction Safety:

- Your safety is very important to us. Please respect the work zone
- Please use caution when using the road or sidewalks in the construction zone and obey directions from traffic control.

